

Team Members: Bar Ben Harush, Itay Rubin, J.B. Horsley, Nick Sirias, Sharon Chen

Sprint 4 Report

Sprint Goal

Stabilize the MVP, polish presentation quality, finalize tagging functionality, and prepare the system and documentation for final submission testing and mandatory feature completion.

Achievement

Sprint goal partially achieved: During Sprint 4, we successfully finalized our event category/tag system and completed UI visual policy, including updated fonts and color schemes for readability and brand consistency. The seven event categories now display properly and consistently on the home page, resolving prior visibility inconsistencies. Mandatory deployment expansions planned for Sprint 4, including the A/B testing endpoint and analytics tracking, were not completed during this sprint and are scheduled for immediate work during the final submission period.

Production Deployment

URL: <https://icy-jungle.onrender.com>

Application status: Stable and publicly accessible, connected to PostgreSQL database, and all code MVP user journeys functional.

Live MVP User Journey: User can register and log in, browse all upcoming events, view categories on the homepage, RSVP to events, and see RSVPs listed in “My RSVPs”.

Sprint 4 Feature Updates

- Finalized Tag Categories: Implemented 7 standardized categories, all categories now appear consistently on the home page, and removed inconsistencies where some tags failed to load
- UI Polish: Updated font families, revised color palette for contrast and accessibility, and cleaned layout spacing for header and feed views

Deployment Workflow: Push to main branch after PR approval, manual trigger for Render deployment, environment variables managed through Render dashboard, and no secrets stored in codebase

A/B Test Endpoint

Status: Not yet implemented as of Sprint 4 end

The mandatory endpoint has been scheduled for implementation during the final submission period. Final work planned includes:

- Create endpoint page showing team nicknames
- Implement 50/50 randomized button text (“kudos” vs “thanks”)
- Track variant per visitor using analytics

Analytics Tracking

Status: Not yet implemented

Analytics tooling will be introduced alongside the A/B test endpoint during the final submission window.

Planned approach: Use Google Analytics or Plausible Analytics. Track page views to A/B endpoint, variant displayed to user, and button click events.

Completed Sprint 4 Work

Sprint 4 points planned: 6

Sprint 4 points completed: 6

Team Members: Bar Ben Harush, Itay Rubin, J.B. Horsley, Nick Sirias, Sharon Chen

Velocity: 6 points

Velocity Summary

Sprint 2: Completed points 24

Sprint 3: Completed points 24

Sprint 4: Completed points 6

Cumulative velocity: 54 points. Average velocity: 18 points per sprint. (Note: Sprint 4 intentionally reduced in scope as stabilization sprint.)

Readiness for Final Submission

Complete: Core MVP journeys fully functional, category system finalized, UI polished and visually consistent, production deployment live, database stable, CI workflow maintained, code reviews completed, and environment variables configured securely.

Remaining work: A/B endpoint implementation, analytics integration, test coverage improvements, linter final compliance, traffic/A-B result analysis, and final report documentation.

Primary risks: analytics or A/B endpoint integration causing deployment delays and late-stage testing revealing edge-case bugs.

Mitigation: focus development exclusively on mandatory Sprint 4 features, limit new deployments to tested branches, and hold QA check-ins during final push.

Sprint Retrospective Highlights

What went well: UI polish noticeably improved product quality, category tagging system logic finalized and stabilized, deployment process remains fast and reliable, and team communication efficient during small-scope sprint.

What didn't go well: mandatory A/B testing work was underestimated for timeline and analytics tooling setup delayed awaiting endpoint design decisions.

Areas to improve: prioritize mandatory technical requirements earlier, block UI polish until after compliance features are complete, and introduce more aggressive sprint goal checkpoints.

Action Items for Final Submission Period

Implement A/B endpoint, configure analytics tracking, expand test suite, ensure full lint compliance, final traffic & A/B analysis, and final documentation review.

Project Reflection

Across all sprints, our team learned the importance of: strict MVP scope management, continuous deployment discipline, early testing to reduce last-minute risk, and clear backlog prioritization tied to grading requirements. Sprint 4 reinforced that mandatory technical requirements must drive sprint planning before visual polish or nice-to-have work.

Links

- **Sprint 4 Planning Document:** docs/sprints/docs/sprints/sprint-4-planning.md
- **Sprint 4 Retrospective:** docs/sprints/docs/sprints/sprint-4-retrospective.md
- **GitHub Project Board:** <https://github.com/Nicksirias/icy-jungle/tree/main/.github>
- **Staging & Production URL:** <https://icy-jungle.onrender.com>