

Sprint 3 Report

Sprint Goal & Achievement

Sprint Goal: Deliver a working MVP that supports one complete user journey:
User signs up → browses events → RSVPs → views their RSVPs.

Goal Achieved. We now have a fully functional end-to-end user flow deployed on Render with a live PostgreSQL database. Users can register, view the event feed, RSVP to any event, and manage their RSVPs via a dedicated “My RSVPs” page.

User Journey Demo

Our Sprint 3 MVP demonstrates the core Social Butterfly experience:

Complete User Flow:

- Sign Up / Login: Users create an account and log in using Django’s auth system.
- Browse Events: The homepage shows all upcoming events dynamically loaded from the PostgreSQL database.
- RSVP to an Event: On the event detail page, users can RSVP or cancel an RSVP. UI updates instantly.
- View “My RSVPs” Page: Users see a list of all events they’ve RSVP’d to, with the ability to cancel attendance.

This fulfills the requirement of delivering one complete user journey that is functional and testable.

Completed Work (Stories & Points)

Issue #, User Story, Points, Status, Notes

Event Search & Category Filters - Done, Improved feed discoverability

“My RSVPs” Page - Done, Shows user’s upcoming events

Host Can View Attendees - Done, Visible on event detail page

Home Screen / Hero - Done, Clean landing screen

Integration Tests: RSVP + Feed - Done, Verified full RSVP workflow

Testing & Code Quality

Tests Added

- Integration test for RSVP flow
- Test ensuring feed only shows upcoming events

CI / Code Quality

- Black + Flake8 linting configured
- PRs reviewed before merge
- Secrets replaced with Render environment variables
- All database migrations version-controlled

The team demonstrated significant improvement in code quality over Sprint 2.

Technical Progress

What’s Working Well

- CRUD for events (create, read, update, delete)
- RSVP system with toggle behavior
- PostgreSQL synchronization
- Search + category filter system
- “My RSVPs” dashboard
- Integration tests successfully run before each deploy

Remaining Technical Challenges

Team Members: Bar Ben Harush, Itay Rubin, J.B. Horsley, Nick Sirias, Sharon Chen

- No mobile-responsive layout yet
- No email verification on signup
- Need for improved error handling (404 & 403 pages)
- These challenges have been pushed to the Sprint 4 backlog.

Metrics

Velocity (Sprint 3), 24

Commits This Sprint, ~5

Pull Requests Merged, 5

Sprint Retrospective Highlights

What Went Well

- First complete user journey achieved
- Strong branch discipline kept merge conflicts low
- Filtering and “My RSVPs” features well-received in testing
- Team communicated consistently via Slack & GitHub PR comments

What We Will Improve

- Expand test coverage to all views - Action: QA to write 5 additional integration tests
- Improve deployment workflow - Action: DevOps to script automated Render deploy command

Action Items

Add integration test suite, QA

Daily UI sync, Frontend lead, Start of Sprint 4

Automate deploy script, DevOps

Backlog Refinements

Items Added for Sprint 4:

- Email verification for signups
- Analytics tracking (event views, RSVPs)
- 404 & 403 error pages

Sprint 4 Preview

Sprint 4 Goal: Prepare a polished, test-ready version of Social Butterfly with responsive UI, analytics, and mandatory A/B endpoint for final submission.

Planned Stories:

- Email verification
- Analytics for event interactions
- A/B testing endpoint
- Improve error handling
- Add additional testing coverage

Links

Sprint 3 Planning Document: </docs/sprints/sprint-3-planning.md>

Sprint 3 Retrospective: </docs/sprints/sprint-3-retrospective.md>

GitHub Project Board: [icy-jungle/.github](#) at main · NickSirias/icy-jungle · GitHub

Live Staging App: <https://icy-jungle.onrender.com>